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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: April 1, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
 A representative from Aqua Aerobics was onsite to conduct a light test on the new porous plates 

installed at the bottom of Filter No. 2.  The representative also inspected the porous plate 
installation and found no defects or leaks. 

 The crews completed the installation of the upper cell dividers in Filter No. 2. 

 The crews completed the mechanical and electrical upgrades to the Filter No. 2 bridge assembly. 

 The crews welded the new travelling bridge rail caps on the bridge tracks. 

 The electricians continued with the installation of the fire alarm conduit components on the walls 
and ceilings in the Filter Room No. 1 and 2.   

 The electricians also completed the electrical terminations in the new generator.  
 
 

      
Upper cell divider installation for Filter No. 2     Completed installation of upper cell dividers in Filter No. 2 
 

      
New welded bridge track cap for travelling bridge assembly.  Fire alarm conduit installation along ceiling of Filter Room 1 & 2. 
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New drive components for Filter No. 2 travelling bridge assembly. 

 
 
II.  Construction / Public Relation Issues: 
 

    The contractor was reminded to maintain a safe work environment. 
  

 
III.  Erosion and Sedimentation Control: 
 

    The contractor maintained the silt sock placed at the bottom of the front slope.  

    Erosion control will be monitored and maintained throughout the project. 
 
 
IV.  Upcoming Work for Next Week: 
 

    Filter No. 2 – Effluent channel coating 

 Filter No. 2 – Cleanup  

 Filter No. 1/2 – Fire alarm electrical 
 
 
V.  Notes: 
 

    The next progress meeting is scheduled for Thursday, April 7, 2016. 
 
 

 
   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 


